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TOPEX/POSEIDON ORBIT MAINTENANCE
FOR THE FIRST FIVE YEARS*
R. S. Bhat t , B. E. Shapiro t, R. B. Frauenholz t, and R. K. Leavitt'*
The TOPEX/Poseidon orbit maintenance strategy was changed following launch
to include the effects of observed unmodeled, and hence anomalous, along-track
accelerations. The anomalous force causes the semi-major axis, a, to either
increase (called "boost") or decrease ("deboost" or "decay") depending on the
satellite attitude and solar arraypitch angle offset. Although this force is the
most uncertain parameter in ground track prediction, it has been used as a passive
technique for orbit maintenance, thereby reducing the number of propulsive
maneuvers, enhancing maneuver spacing, and to place maneuvers at
convenient times. This passive technique was first demonstrated in May 1993.
The TOPEX/Poseidon orbit has been uniquely maintained using both passive
(non-propulsive) and active (propulsive) maneuvers. Furthermore, the orbit has
been maintained using only the passive technique since the ninth orbit
maintenance maneuve_ on January 15, 1996.
Only nine orbit maintenance maneuvers have been required to maintain the
ground track, including verification site over flights, since achieving the
operational orbit on September 21, 1992 (mission requirement: 95% within +1
kin). During this period, a has varied within 7714,429-&7 m, while the
inclination i periodically fluctuated in the range 66.0408" + 0.0040*. The frozen
orbit (required e < 0.001 and a)_90") has been maintained without any dedicated
eccentricity maneuvers. The frozen eccentricity vector has completed two periodic
cycles and it is currently tracing its third cycle (period =26.7 months).
INTRODUCTION
Silice its launch on August 10, 1992, TOPEX/Poseidon tt has precisely mapped the topography of
over 95% of the earth's ice-free seas. The wealth of scientific information provided by its very high quality
ocean-altimetry data prompted NASA and CNES to further extend the TOPEX/Poseidon mission through
2001 to overlap with the successor Jason-1 mission. To facilitate high quality altimetry data acquisition,
the satellite is maintained in a nearly-circular, frozen orbit (e=0.000095, 6o=90") at an altitude of =1336
km and an inclination of i = 66.04" (Ref. 1). This orbit provides an exact repeat ground track every 127
orbits (=10 days) and over flies two verification sites: a NASA site off the coast of Point Conception and a
CNE_ site near the islands of Lampione and Lampedusa in the Mediterranean Sea.
Alter launch, six orbit maintenance maneuvers (OMMs) were implemented to acquire the
operational orbit from the injected orbit. 2 These maneuvers achieved the frozen orbit, removed inclination
errors induced by the launch vehicle, and synchronized the ground track with the reference grid and two
• The research described in this paper was carried out by the Jet Propulsion Laboratory, California Institute of Technology, under
contract with the National Aeronautics and Space Administration. Address all correspondance to: R. S. Bhat, M/S 264/355, 4800
Oak Grove Dr., Pasadena, Ca, 91109. Elec_ouic mail: ramachand.s.bhat@jpl.nasa.gov.
) Jet Propulsion Laborauxy, California Institute of Technology, Pasadena, Califct'nia.
*" Sterling Software, Pasadena, Califocnia.
TOPlDfJPoseidou is a joint mission of the US National Aeronautics and Space Administration (NASA) and the French Centre
National d'Etudes Spatiales (C'NES). The primary mission lifetime was 3 years and the extended mission an additional 2 years.
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verificationsites. The operational orbit was achieved on September 21, 1992 and altimeter data acquisition
started on September 23, 1992.
The Jet Propulsion Laboratory (JPL) of the California Institute of Technology is responsible for
conducting all mission operations including operational navigation. Operational orbit determination (OD)
using radiometric data acquired via the NASA Tracking Data Relay Satellite System (TDRSS) is provided
by the Flight Dynamics Facility (FDF) of NASA's Goddard Space Flight Center(GSFC).
Prior to launch, orbit maintenance maneuver (OMM) design t was e_ to depe_ primarily on
atmospheric drag and the uncertainty of its prediction. The consequent maneuver targeting strategy had to
be changed following launch due to the observation of unexpected along-track accelerations 3 called
"anomalous forces". These forces did not influence operational orbit acquisition; however, it became
necessary to accurately model and predict the anomalous force for effective ground track control. OMM1
was delayed for one ground track repeat cycle to collect additional OD data so that a reasonable empirical
model could be constructed, thereby causing the ground track to leave the control band for a few days. Thus
OMM1 was implemented outside the eastern edge of control band.
An empirical modeP based on observed MOE (Medium-accuracy Orbit Ephemeris) accelerations is
used for the anomalous force prediction. The MOE is based on a combination of laser ranging and GPS
(Global Positioning System) data. The anomalous force model is validated using thrust parameters provided
by the FDF. The magnitude of the anomalous forces is equivalent to or greater than the effects of the
atmospheric drag and either raises ("boosts") or lowers ("decays") the orbit depending on the satellite attitude
and solar array orientation. Its uncertainty significantly influences ground track prediction _:_-'uracy,
especially during low drag conditions (70 <F_o.7<120)', when it is the largest uncertainty in orbit
determination. The potential of using the anomalous force as a tool for ground track control was soon
recognized and this passive technique 4"_was demonstrated for the first time in May 1993 to avoid a
propulsive maneuver near the western boundary of the control band, and later, in October 1995 to postpone
OMM9 until Jan. 15, 1996. Since OMM9, the orbit has been maintained using only the passive
technique, thereby greatly simplifying mission operations.
The TOPEX/Poseidon mission has been uniquely maintained utilizing a combination of both
active (e.g., propulsive) and passive (e.g., non-propulsive) maneuvers. This paper describes the maneuver
design and implementation strategies used for orbit maintenance in the presence of the anomalous force
during the first five years of satellite operations. Maneuver performance characteristics and ground track
maintenance statistics are provided. Use of the passive techniques in reducing the number of maneuvers
and complexity of the mission operations are summarized.
MISSION REQUIREMENTS AND OPERATIONAL CONSTRAINTS #
Science objectives require that 95% of all equatorial crossings be contained within a _1 km control
band centered on a lae-defined earth-fixed reference ground track grid, and that 95% of all verification site
over flights have a miss distance at closest approach of <1 kin. The OMMs are constrained to occur over
land at or near the boundary of the =10 day ground track repeat cycles (+1 orbit). Maneuver spacing must
be as large as practical, with a minimum spacing of 30 days. Eccentricity must be maintained less than
0.001 throughout the mission; this requirement has been met by utilizing a frozen-orbit for the eccentricity
vector (e, a_). Furthermore, maneuvers may not compromise satellite health and welfare; such requirements
prevail over other mission requirements when conflicts arise. This leads to additional restrictions on the
timing of maneuvers and the command sequence for maneuver implementation. The primary restrictions are
due to satellite power, thermal, and star-tracker field-of-view constraints.
REFERENCE ORBIT
Mean orbital parameters 7 of the TOPEX/Poseidon operational orbit are shown in Table 1. This
operational orbit provides an exact repeat ground track every 127 orbits in 10 sidereal days and over flies
both the NASA and CNES verification sites once per repeat cycle. The first orbit of the 127-orbit ground
• Fro.7 is the 10.7 cm solar flux reported by the Penticton Dominion Radio Observatory. Units are 10 "= watts/(m:-Hz).
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track repeat cycle has an ascending node at 99.92 ° E. longitude. The operational orbit is referred to as the
reference orbit and the mean elements describing this orbit are called the reference elements. The ascenc£mg
nodal crossing longitudes of the reference orbit define the sub-satellite earth fixed reference grid. The
reference orbit was initially designed 8using a 17 x 17 truncation of the GEMT2 earth gravity field and was
later refined using a 20 x 20 truncation of GEMT3. This orbit was again refined using a 20 x 20 mmcated
JGM2 (Joint Gravity Model-2) 9 during July 93. The JGM2 was derived by refining GEMT3 using
TOPEX/Poseidon precision orbit determination (POD) results.
Table 1. TOPEX/POSt_K)N REFERENCE ELEMENTS (EPOCH: JULY 1, 1993 00:00 UTC).
Semi-Major Axis (a)
Eccentricity (e)
Inclination (_
Right Ascension of Ascending Node (_2)
Argument of Perigee (oJ)
7714.42942 km
0.000095
66.040"
139.552 °
270.000 °
Mean Anomaly(M) 0.000"
SATELLITE CHARACTERISTICS
TOPEX/Poseidon is a three-axis stabilized satellite (Fig.l) and utilizes nearly continuous yaw
steering and solar array pitching for optimal solar array sun pointing. A pitch bias _'is applied to the solar
array to control battery charging, and is changed based on solar-array degradation and observed battery
performance. It has changed three times during the first five years of operation; curcenfly V=50.5". T_e
is a plan to set _ --48.5" in April 1998. The satellite nominally flies with the solar panel in a 'Tead"
position (_0). The solar panel is said to be in a "Lag" position when g<0.
i
To avoid excessive yaw rates, the satellite yaw angle is held fixed when -15"<_'<15", where _8" is
the angle between the orbital plane and earth-sun line. Two different fixed yaw angles Y are used: Y=0"
when 0</V<15" (flying forward); and Y=180" when ,8"<0 (flying bactward). The satellite is "flipped"
(AY=180") near _'=0. This ensures that the sun is kept on the correct side of the solar array, avoids
shadowing of the solar array by the high gain antenna, and prevents overheating of satellite subsystems.
The satellite is continuously yaw steered for all other values of fl: When fl'>15" this is refened to as
positive yaw steering, and when _-15" it is referred to as negative yaw steering.
The propulsion module is a mono-propellant hydrazine blow-down system consisting of twelve 1
N (0.2 lbf) and four 22 N (5 lbf) thrusters. The 22 N thrusters and four of the 1 N thrusters are used for
orbit adjustment; the remaining 1 N thrusters are used for attitude control when nxluired to dump excess
momentum. Nominal attitude
Figure 1. TOPEX/Poseidon satellite.
control is maintained via reaction
wheels which are unloaded with
magnetic torquers. The 22 N
thrusters were used for large
maneuvers (> 400 ram/s) during
orbit acquisition. I The smaller
maneuvers (<400 mugs) of the
orbit acquisition sequence and all
orbit maintenance maneuvers,
which are <I0 minis, are
performed using two 1 N thrusters.
The same pair of thrusters has been
used for all nine OMMs. The
center of mass (CM) of the
satellite does not coincide with the
center of body coordinates due to
one sided large solar panel. Each
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?of the orbit adjust thrusters is oriented axially along the body roll-axis and individually canted to be aligned
through the CM prior to the launch when the propellant tanks are full. The propellant tank was fully
loaded prior to the launch to provide a total AV of =172 m/s. The orbit acquisition process used only
=11.55 m/s and the nine OMMs have used --40 mm/s. Thus the satellite is still flying with nearly full
propellant tanks after five years of operations.
To correcdy orient the thrusters along with the velocity vector for propulsive maneuvers, yaw
steering is temporarily suspended and the satellite is slewed to a fixed angle.' The yaw turn is accomplished
using only reaction wheels. Attitude errors caused by the burn are removed with attitude thrusters. The
turn or unwind duration varies depending on the yaw rate and angle. The total duration of a "ram-bum-turn"
sequence varies from 20 to 90 min.
ORBIT DETERMINATION
Operationalorbitdeterminationis routinelyperformed by the FDF, primarilyusing one-way
TDRS Doppler data;a small amount of two-way Doppler datais also used.I° The orbitdetermination
accuracyrequiredforthe orbitmaintenanceand maneuver evaluationwas establishedjointlyby JPL and
FDF. n Modeling consistencybetween the FDF orbitdeterminationprogram GTDS (GoddardTrajectory
DeterminationSystem)'zand the JPL trajectoryprogram DPTRAI t3(doubleprecisiontrajectoryprogram)
was established prior to the launch) 4The critical requirement on orbit determination is to determine semi-
major axis better than 1 m (3a) throughout the mission.
The FDF suppliesorbit dcte=-minationresultsthreetimesweekly (Monday, Wednesday, and Friday)
and daily near maneuver and fixed yaw periods. The anomalous forces are estimated as an effective thrust
T=I+_ RN as part of routine orbit determination. Onboard oscillator fi'equeacy bias and drift rate are also
estimated during orbR determination.
Tuning and polar motion data tables (UT1-UTC and polar coordinates) me provided by FDF
approximatelymonthly.VariableMean Area (VMA) 2models used foratmosphericdrag and solarradiation
pressurearesuppliedby JPL to FDF. The VMA model isa functionof the solararraypitchbiasand is
updatedwhenever thesolararraypitchbiasischanged. Furthermore,JPL suppliesa fixedyaw plan to the
FDF priorto any mode changes so thatthe appropriatemodels are used forOD. Current solar and
geomagnetic activitydata are obtained electronicallyfrom the National Oceanic and Atmospheric
Administration(NOAA) Space Environment Centerby both JPL and FDF. NOAA suppliesobservedazi
predicteddata includinga long-term outlook. Changes in other models (e.g.,gravity,sun-moon
ephemerides,etc.)areperformedmutuallyasrequired.
OD results _sm have been consistently better than pre-launch requirements. The semi-major axis a
has been determined to 3or_--45 cm (required: 3cy.--1 m). Knowledge of a is a function of both OD accuracy
and conversion errors in the osculating to mean value conversion process. The osculating to mean value
conversion error for a consistenOy satisfies 3or. < 40 cm. Thus the total _, < 20 cm for the mean semi-
major axis. Knowledge of other orbital parameters is also much better than the _ pre-launch
requirements. These improved OD results have contributed to a reduction in maneuver faequency and more
precise ground track determination and control.
ERROR MODEL USED FOR MANEUVER DESIGN
All major error sources are included in the maneuver design process to ensure that 95% of all
equatorialcrossingsarecontainedin the controlband. These includeuncertaintiesof the anomalous force
and dragpredictions,orbitdeterminationerrors,and maneuver executionerrors.Drag modeling erroris
dominated by uncertainties in predicted solar activity. Maneuver execution errors are categorized into fixed,
proportional, and pointing errors. Orbit determination error is reflected primarily as an error in semi-major
axis.
Solar activity data of previous cycles was used to construct error models for solar flux and
geomagnetic index data prediction." High- and low-density trajectories are constructed based on the observed
statistical variations over the previous 3 months and the resulting differences in the ground track with the
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error-freetrajectoryareused tocalculatethedragerror.The uncertaintyintheanomalous forcepredictionis
modeled from theobservedstatisticalvariationsabouttheempiricalmodel.Differentuncertaintymodels are
constructedfordifferentyaw modes of the satellite.The ground trackpredictionerrorallocatedto orbit
determinationis225 m (3a) ofequatorialongitudeaRer 30 days,equivalento an initialsemi-major axis
errorof =I m. Maneuver executionerrorbudgets" aresummarized in Table 2. These errorbudgets were
used for allOMMs. The errorsdue to drag and anomalous forcepredictions,orbitdetermination,and
maneuver executionarepropagated,convertedintoground trackunits,and then combined to predicta total
rootsum square(RSS) errorenvelopeinthegroundtrackY
Table 3. OMM EVALUATION REQUIREMENTS.
Table 2. MANEUVER ERROR MODEL.*
AV (Proportional) 10% forCAL a < 1m
e <Sx I06
5% for OMM 1
i 0.0001°
3% forSubsequentOMMs Aa < 20 cm
AV (Fixed) 0.013 mm/s.
AV Tangential < 0.2 mm/s
Pointing Error (Pitch) 2.0" Radial < I0 mm/sec
Pointing Error (Yaw) 2.0" , Out of plane < 10 mm/sec
*All values are 302 CAL: Cafibrafion maneuver, OMM--Orbit *All values are 30. Elements are o_culating.
Maintenance Maneuver.
MANEUVER EVALUATION REQUIREMENT
Precise maneuver evaluation is required to calibrate the thrusters so as to reduce the effect of AV
errors on ground track predictions and to enhance maneuver spacing. The maneuver evaluation accuracy
requirements were jointly determined by JPL and FDF, as stnnmafized in Table 3. 25 To achieve the
required accuracy in maneuver evaluation the FDF performs special ODs before and after a maneuver using a
26 x 26 gravity field and a four day tracking arc.
MANEUVER DESIGN AND IMPLEMENTATION
The NAVT" continually monitors the ground track and provides a 30-day advance notice of all
maneuvers to othermission operationsteams, includinggeographicmaneuver locationand centroidtime.
The maneuver centroidtime ischosen toallowtimefora backup one repeatcycle(=I0 days)laterwithout
violatingthe klncontrolband. Furthermore,maneuvers arenot scheduledneara fixedyaw periodso that
thereis sufficientpre-and post-maneuver trackingdata (atleast7 days)for orbit determination.This
shortensmaneuver spacingby one totwo repeatcyclesfrom the optimalvalue.The preliminarymaneuver
design is done using GTARG (which uses an analytical propagator) to delmmine maneuver magnitude (AV)
and its directionY Two maneuver design strategies were developed prior to launch: 1 (a)/ong/:ude targeting,
which practically maximizes maneuver spacing, and (b) time targeting, which fixes the maneuver spacing.
All maneuvers implemented so far were designed using the longitude targeting strategy. To ensure
maneuver spacing as large as practical in the presence of various error sources, every maneuver was designed
usinga95-percentileconfidenceenvelopeaboutthegroundtrack.
Under low dragconditions(Ftc_7< 120)'"the ground trackpredictionis very sensitiveto small
variationsin AV. The uncertaintyof the anomalous forcecausessignificantvariationsin the l_edicted
ground track(andhence themaneuver spacing)under these conditions. To ensureverificationsiteover
flightrequirements,aswellasenhance maneuver spacing,a "shoot-short"strategy2eisappliedin maneuver
design.Inthisstrategythetargetedmaneuver magnitude isupdatedbased on a detailedsensitivityanalysis
conductedusingboth GTARG and DPTRAJ.
• The TOPEX/Poseidon Navigation Team.
• " See the footnote on page 2.
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The preliminary maneuver design is verified and updated (if needed) with DPTRAJ before
generating and delivering the ideal maneuver parameters, consisting of maneuver centroid time and ,4 V, to
SPAT. ) SPAT generates the maneuver commands, which may result in a slightly different maneuver
magnitude or centroid rime due to thruster pulse quantization and on-board computer (OBC) constraints.
These updated values are verified again using DPTRAJ before they are loaded into the satellite OBC. The
maneuver is normally designed seven to ten days in advance to provide sufficient time for command
preparation and TDRS scheduling. The maneuver magnitude is then "tweaked," whenever needed, 8-24
hours before execution using the latest OD. _
Only nine maneuvers have been required during the first five years of operations. These OMMs all
ocarred within one orbitof the transitionbetween the =10 day ground track repeatcycles,and we_
implemented using a complex "turn-burn-turn"sequence. The geographiclocationof the maneuver has
been selectedto accommodate satellitestar-trackerfield-of-viewconstraints,thermal constraints,and
availableTDRS vicw periods.(Fig.2). Two maneuvers (OMM6 and OMM9) were performedover water
becauseoftheseconstraints,inconflictwithscientificrequirements.
MANEUVER PERFORMANCE
The fxequeucyofmaneuvers has been significantlyower than expectedbecauseof the use of the
passivetechnique,theprevailinglow drag,improved OD (compared torequirements)from FDF, betterthen
predictedsatelliteperformance_and precisemaneuver evaluation. The maneuver magnitude for all
maneuvers was in the range of 2-5 nun/s, exceptOMMI. The OMM1 AV was somewhat higheras it
absorbedsome oftheresidualground trackdriRfollowingoperationalorbitacquisition.
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Figure2. Geographic locationsoforbitmaintenancemaneuvers.
Maneuver evaluationisbased upon a comparison of pre-and post-maneuverOD. JPL and FDF
each independentlyevaluatethemagnitudeofeach maneuver using differentechniques.2 Both resultshave
agreedtowithin0.03 mm/s forallmaneuvers_ (Table4). The closeagreementbetween the JPL and FDF
resultsprovide greaterconfidencein maneuver evaluation. The accuracy of maneuver magnitude
determinationhas been betterthan 0.05 mm/s forallmaneuvers basedon the analysesof post maneuver
orbitdeterminationand the resulting round trackbehavior. The pc,formanceof all maneuvers except
OMM9 was significantly better than the pre-launch expected performances. The performance of OMM1
was =3.6% and the thrusters were calibrated using this maneuver. Subsequent maneuvers (except for
) The TOPEX/Poseidoa Satellite Performance and Analysis Team.
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OMM9)showedbetterthan3% performance. The resultant AV of OMM9 was 46% higher due to
unexpected attitude thruster firings during the "unwind" turn (turn after burn) of the satellite.
The presence of the anomalous force significantly altered the orbit determination strategy for
maneuver evaluation. Pre- and post-maneuver ODs utilize 4-day tracking arcs. Initially (through OMM5)
the thrust parameter representing the anomalous force was estimated along with state parameters. Experience
(corroborated by both the JPL and FDF techniques) indicated that a minimum duration 6-day tracking arc is
needed to obtain sufficiently accurate estimates of the anomalous force; shorter arcs corrupt estimates of a.
To obtain a more reliable AV value, the anomalous force parameter is not estimated using short arcs (< 6-
day), but instead use an apriori value based on the latest prediction model. This strategy has been used for
subsequent pre- and post-maneuver orbit determinations, and a similar strategy is used for OD near fixed
yaw periods. The maneuver evaluation accuracy improved further with this strategy. Pointing errors were
all <1" in both pitch and yaw. z7
Table 4. MANEUVER PERFORMANCE.
OblM Date AV, mm/sec AV achieved, mm/sec Difference, %
# Ideal JPL FDF Achieved-Ideal
1 Oct 12, 92 9.100 9.431 9.425 +3.64
2 Dee 21, 92 3.200 3.153 3.151 -1.47
3 Mar 30, 93 4.640 4.692 4.688 +1.12
4 Aug 6, 93 4.620 4.611 4.611 -0.20
5 Jan 31, 94 4.000 4.089 4.065 +2.25
6 May 20, 94 3.150 3.123 3.128 -0.78
7 Oct 6, 94 3.150 3.146 3.162 -0.13
8 May 22, 95 3.860 3.832 3.832 -0.73
9 Jan 15, 96 2.500 3.652 Not Requested +46.08
ANOMALOUS FORCE
Analysis of the OD results subsequent to launch indicated the existence of an unmodeled
anomalous force. 3 The magnitude of this anomalous force is equivalent to that of a continuous thrust of a
few micro-Newtons (laN). This force is believed to arise from a combination of radiative forces (including
reflected radiation), solar array curling, thermal imbalances, and outgassing. The direction and magnitude
are a function of the satellite attitude, solar array p/tch angle offset, and/_: An empirical model (Fig. 3)
was developed based on observations of unmodeled along-track accelerations.
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Figure 3. Change of a due to Anomalous Force. Solid line: da/dt, era/day (left scale); Dotted Line: [$' (right scale).
The anomalous force causes a decay during positive yaw steering and whenflying backward at fixed
180 ° yaw mode, and causes a boost during negative yaw steering and when flying forward at fixed 0 ° yaw
mode (Fig. 3). The anomalous force results in da/dt=3-12 cm/day during yaw steering and =18-30 cm/day
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duringfixed yaw. The magnitude of the acceleration varies with ¥, 8; the earth to sun distance, ard
thermal variations of the solar panel and some parts of the satellite bus. The uncertainty in anomalous
force prediction has been c_=l to 3 cm/day during yaw steering and _1 to 4 cm/day during fixed yaw. 43
The relative prediction uncertainty Io¢(daldt)l is consistently smaller in fixed yaw than in yaw steering.
PASSIVE TECHNIQUES FOR ORBIT MAINTENANCE
Two passive techniques were developed utilizing the anomalous force during fixed yaw for orbit
maintenance.
Fixed Yaw Variation Strategy
Nominally, the length of flying forward orflying backward is around five days. The orbit may be
raised or lowered by varying the nominal duration of fixed yaw periods. The fixed Y=0 ° period is increased
and the fixed Y=180 ° yaw period is shortened to apply orbital boost and the opposite is done to apply decay.
The maximum variation that is allowed is limited by satellite health and safety considerations to require a
switch between fixed yaw and yaw steering (or vice versa). The current guideline (at ¥=50.5") is that fixed
yaw period can be as short as -13"_</_'_<13" or as long as -26"<_'<'_7". The upper limit of a fixed yaw period
varies with time of year and solar array degradation. The yaw flip (AY=IS0") must be performed near/_" =0
during all fixed yaw periods. Even with this constraint the orbit may be raised or lowered up to =1.5 m
during a typical fixed yaw period. This strategy was been used to selectively adjust the ground track from
OMM3 (March 1993) through October 1995. This swategy was also used to avoid a "micro-maneuver"
(around June 17, 1993) near the west boundary of the control band.'
Solar Array Lead/Lag Strategy
The second passive method makes use of the fact that there is a large decay while flying backward
and a large boost flying forward. The satellite normally flies with solar array in Lead position (,pitch bias is
positive). A positive pitch bias ("Lead Angle," W_0) indicates that the solar array normal is ahead of the
sun direction. Utilization of negative pitch bias ("Lag," ¥<0) reverses the direction of the force and the
anomalous force causes boost when the satellite is flying backward and decay when flying forward. A
continuous boost can be obtained by using a "Lag" when flying backward and "Lead" when flying forward
(Fig. 4); or a continuous decay can be obtained by using a Lag angle when flying forward and a Lead angle
when flying bac_ard. Ttfis tecl_que is s_ in Table 5. In addition, fixed yaw _1"limits are
v_'ied to apply extra boost or decay. The orbit may be raised or lowered up to =4 m, equivalent to
propulsive maneuvers of up to =2 ram/s, with this technique. This _g" strategy 5 was used for the
first time during the October 1995 fixed yaw period to increase the semi-major axis and postpone OMM9
to January 15, 1996. Reversing the solar array orientation (Lead to Lag) for a smaller portion of 180 ° or
00 yaw part of a fixed yaw period is called a "partial Lead/Lag strategy." The partial Lead/Lag strategy has
been used to apply a desired amount of either orbital boost or decay. A partial LeadS.ag strategy was first
applied during the March/April 1996 fixed yaw period to increase the inter-maneuver spacing.
Table 5. TERMINOLgX_Y AND ORIENTATION OF ALONG-TRACK FORCE IN FIXED YAW.
Fixed Yaw Angle Solar Array "Lead" (W_0) "Lag" (_<0)
O" "Hying Forwards" da/dt > 0 ("boost") da/dt < 0 ("decay")
180" "Flyinl_ Backwards" da/dt < 0 ("decay") da/dt > 0 ("boost")
The very first experience during October 1995 demonstrated the power of the Lead/Lag strategy to
effectively control ground track. In a fixed yaw variation strategy, the limits of fixed 180 ° and 00 yaw
periods are varied within the maximum allowable _1" limits to apply the desired additional orbital boost or
decay. These limits need can not be finalized a few days before the beginning of a fixed yaw period because
of uncertainties in the anomalous force, violating normal mission planning constraints which require 30
days advance notice. However, with the development of the partial Lead/Lag strategy this problem was
eliminated, as the fixed yaw limits can be determined several months in advance. Ground track uncertainty
is absorbed by changing the times of Lead to Lag and/or Lag to Lead switch, which can be accomplished by
real time commands.
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APPLICATION OF PASSIVE MANEUVERS FOR ORBIT MAINTENANCE
The solar array Lend/Lag strategy 5 was used during the October 1995 fixed yaw period to
postpone OMM9 until the middle of January 1996. The observed boost level during the Lag period (fixed
180 ° yaw) was only 75% of the expected boost. This unexplained discrepancy was used to re,calibrate the
model.
The satellite entered safehold" on November 26, 1995, two days before a fixed yaw period was
scheduled to begin. The recovery process took severai days and the satellite remained in safehold mode
throughout the period during which the fixed yaw angle is normally 0 ° and 10 hours into the period when
the fixed yaw is 180". The postponement of OMM9 to January 15, 1996 was accomplished by (1) reducing
the solar array pitch bias t from 54 ° to 50.5", (2) applying Lead/Lag strategy while flying backward during
fixed 180 ° yaw period, and (3) extending the fixed 180 ° yaw period duration to the maximum allowable
value.
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Figure 4. Variation of orbital lead/lag strategy to obtain optimal semi-major axis control. Abscissas give date in
1996; ordinates give da/dt due to the anomalous force in era/day. Filled Circles: MOE Data; Hollow circles: FDF
Data; Left: Orbit lowering when fl'>O. Right: Orbit raising when fl'<0. Solid lines: predicted da/dt £'95%.
The resultant AV of OMM9 was 46% higher (3.623 ram/s) due to unexpected attitude thruster
firing during the "unwind." This resulted in a predicted ground trace e that would cross the western boundary
of the control band during the last week of February 1996. This situation meant that a retrograde OMM
would need to be implemented near the western boundary. Tiffs retrograde maneuver was avoided by
lowering the orbit using lag dtLdng the January/February 1996 fixed yaw period.
As a demonstration for future missions, an autonomous maneuver experiment (TAME) was
planned for the summer of 1996 using TOPEX/Poseidon. The NAVT was responsible for targeting the pre-
maneuver orbit, including the ground track, so that TAME could occur on a specific date with a specified
minimum AV__l.34 mm/sec, yet still meet all established ground track requirements and operational
constraints. It was decided to achieve the required pre-TAME conditions utilizing Lead/Lag strategies only.
The objective was to avoid, if possible, the use of any propulsive maneuvers prior to TAME: The
maneuver was designed using the minimum AV because of the prevailing low drag conditions. The
TAME, originally scheduled for April 6, 1997, was postponed three times due to unexpected technical
problems before finally being scheduled for December 19, 1997. However, during last week November
1997, the Project elected to postpone TAME indefinitely to avoid the possible loss of valuable altimeter
data related to studying the El Niilo conditions.
Currently, the satellite orbit/ground track is maintained using only passive techniques. The 81-day
mean solar flux has been steadily increasing since November 1997 and currently the average flux varies
• An autonomous on-board sating mode conu'olled by analog electronic, and triggered .by anomaly detection software in the OBC.
t This was done for power reasons; however, the magnitude of the boost in fixed yaw increases with decreasing yaw angle.
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between 90 and 145: It is expected that unc_nties in solar flux prediction will become a significantly
large+ factor in the ground track prediction accuracy as the solar maximum is approached. Until then it is
intended to maintain orbit control using only passive techniques as long as practically feasible. No
propulsive maneuver is expected until mid-1999.
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Figure 5. Ground track maintenance statistics. Left ordinates: absolute number of crossings or over flights (bars).
Right Ordinate: p_rcentages (lines). Abscissas: ground track in kilometers.
GROUND TRACK MAINTENANCE STATISTICS
As of February 28, 1998 TOPEX/Poseidon had completed 200 ground track repeat cycles in the
operational orbit. A total of 99.63% of all equatorial crossings (25A22 crossings) were within the control
band of +I kin, comfortably meeting mission requirements (95% within the control band), even in
presence of the anomalous force. Only 95 nodal crossings were outside the control band, and these all
occurred atthe vexy beginning of the operationai mission. Cycle I was defined to begin at the end of the
orbitacquisitionprocess, threedays before the ground trackentered the control band, and the ground track
was allowed to move outside the control band before implementing OMMI to allow more time to develop
"See tl_ foomo¢_ on page 2.
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an empirical model for the anomalous force. Nearly 70% of the nodal crossings were west of the reference
track (Fig. 5),
Fig. 6 shows the ground track history of the satellite. Distinct and important features in the
ground track behavior are the periodic variations near the western boundary of the control band. These
periodic variations are due to lunar and solar gravity and its influence on the ground track is distinguishable
when the semi-major axis is within +_2m of the reference value. However, the precise nature of the
variation depends on a complex combination of lunar and solar gravity, anomalous forces, and atmospheric
drag. The solar activity has been relatively low (70 <F1o.7<120) during last five years. As a result, the
influence of lunar and solar gravity has become more prominent.
VERIFICATION SITE OVER FLIGHTS
The original mission requirement was to maintain the NASA and CNES verification site ovc_
flights within +1 km during the first six months of operations only (the "Initial Verification Phase"), but
not later. However, this requirement was extended to continue throughout the mission. The closeness of
the ground track to the verification site depends on the nodal crossing longitude and the mean inclination,
which varies (+_3.5 mdeg) due to lunar and solar gravity. A 1 mdeg variation in mean inclination causes a
70 m ground track offset at either verification site. The verification site over flight control requirement has
been taken into account in the design of all orbit maintenance maneuvers. Histograms of verification site
over frights are shown in the bottom two plots of Fig. 5. The CNF_,S site was closed on February 1, 1997
and its over flight requirement was discontinued at that time; the NASA site remains in use and its over
flight requirement continues to be met.
The control requirements were met for all verification site over flights except five NASA and two
CNES site over flights. One NASA over flight miss was voluntary, at the beginning of first ground track
repeat cycle. Three involuntary over flight misses oc_n'red during March/April 1996 and one during May
1996. These violations were due to unfavorable inclination variations when the ground track was near the
western boundary (within 150 m). Two CNES site over flights we_ outside the control band: one in
September 1996 and the other in January 1997. During this time the effect of lunar and solar gravity was
unfavorable on the inclination and the ground track was near the eastern boundary (Fig. 6). However, the
mission requirement to keep 95% of all verification site over flights within the control band has been
comfortably met for both the NASA and CNES sites.
ORBITAL PARAMETERS
The ground track is maintained by controlling mean semi-major axis about the reference value
(7714.429 Inn) through periodic maneuvers or controlling its variations by passive techniques. While
maintaining the ground track and verification site over flights within the +1 km control band, the mean
semi-major axis has been controlled within +7 m of the reference value through five years of operation _s
(Fig. 7). The mean semi-major axis variations are due to a combination of atmospheric drag and the
anomalous force.
The semi-major axis is raised above the reference after each maneuver and slowly decreases due to
drag. The semi-major axis decreases rapidly during positive yaw steering as both the anomalous force ned
drag contribute to decay, whereas the semi-major axis variation during negative yaw steering period is much
slower and near zero at times as the anomalous force and drag oppose each other. The semi-major axis
varies by a larger amount during fixed yaw than yaw steering, and is four to seven times the effect of
atmospheric drag. The semi-major axis variation has been controlled utilizing the solar array Lesd/Lag
strategy since OMM9 (January 15, 1996) and has stayed within _+3 m of the reference since then (Fig. 7).
The mission requirement to keep the eccentricity within 0.001 has been easily met without
implementing dedicated eccentricity maneuvers since achieving the operational orbit. The selection of a
frozen orbit assured that the mean eccentricity remained an order of magnitude smaller than the mission
requirement. The eccentricity has varied within the range 95_+50 PPM" (Fig. 8) throughout the mission.
The eccentricity vector subject to only gravitational perturbations would follow a closed loop with a period
• Parts Per Million.
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Figure 6. TOPEX/Poseidon ground track. A positive abscissa indicates an offset to the east; a negative abscissa an
offset to the west. The dashed segment is the predicted continuation of the ground track at the time of publication.
of _26.74 months; it has completed two such loops during the mission and is currently tracing the third
loop. The observed eccentricity vector varies from the loop because of (a) solar radiation pressure, drag, and
anomalous forces; (b) discontinuous jumps due to propulsive maneuvers; and (c) the inherent uncertainty in
the osculating to mean element conversion process and determination of the perigee for a nearly circular
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orbit. The variation of argument of perigee (_o) has been relatively large, as expected, varying between 48
and 120 °. The variation of co within a single ground track repeat cycle (=10 days) is as large as 15 °.
The inclination remained within a +_4 mdeg band (Fig. 9). No inclination maneuvers have been
required. There are several periodic perturbations in i, mostly due to lunar and solar gravity, including one
=9.5 year component. Inclination variations are strongly correlated with fl'. The peak amplitude of the
inclination variation synchronizes with the peak values of fl" during periods of full sun. The ground track
variation near the western boundary is also strongly correlated with the inclination variation.
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Figure 7. Meaa semi-major axis, a. Vertical lines indicate maneuvers (see tab. 4). The horizontal line indicates
the reference semi-major axis of 7714.42938 kin.
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CONCLUSION
TOPEX/Poseidon orbit maintenance maneuver design, originally expected to depend primarily on
effective predictions of atmospheric drag, also depends on reliable predictions of the anomalous force during
the current period of low solar activity. These forces constitute the largest uncertainty to ground track
predictionand maneuver design. Although the forceis continuous,it causes significantlylargerorbital
boostordecay levels(18-30cm/day)duringfixedyaw periods. This propertyof the anomalous forcehas
been used to develop a so-called"passive"maneuver technique(the"Le_" strategy)to effectively
controlthe TOPEX/Poseidon orbitand ground track.This techniquecan be used to perform "passive"
micro-maneuversthatraiseorlower theorbitby up to4 meters,equivalenttopropulsivemaneuvers of I-2
mm/s. Infact,itwas possibletoavoida retrogrademaneuver nearthewesternboundary of the controlband
during February 1996 using this strategy. It has also been demonstrated that the orbit can be maintained
usingonlythepassivetechniquesfora longtime (>2 years)under low drag conditions.Thus thesepassive
techniqueshave eliminatedtheneed forseveralpropulsivemaneuvers fortheTOPEX/Poseidon mission.
When propulsive maneuvers were required, their performances surpassed requirements in all areas,
and aLl aspects of satellite performance during maneuvers was excellent. Only nine propulsive maneuvers
(in the range of 2-5 mm/sec, except for OMM1) have been required during five years of mission operations
becauseof our use of the passivetechnique,prevailinglow drag,improvements in OD, and precise
maneuver evaluation.The totalfuelused by allOMIVIs isequivalentto 40 mm/s. The satelliteisusing
significantly less fuel compared to that expected prior to the launch (40-60 nun/s/year) and fuel tanks
remain nearly full.
The TOPEX/Poseidon orbit has been maintained using both passive and active maneuver
techniques. All mission requirements have been comfortably met. The semi-major axis exhibits unique
variations because of the anomalous force. It increases or decreases depending on satellite attitude.
Inclination variations are highly correlated with fl: Selection of a frozen orbit has eliminated the need for
dedicated eccentricity maneuvers to keep the eccentricity within 0.001. It is planned to use the passive
techniques described above throughout the operational life of the satellite to minimuze the number of
propulsive maneuvers.
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